

Statement of Work

The Flagship Experience — scope, timeline, and terms of engagement.

Client	The Retreat Collection
Project	Website design & development — The Flagship Experience
Prepared by	Hafis Firosh
Date	August 26, 2026

1. Project Overview

This Statement of Work ("SOW") defines the scope, deliverables, timeline, pricing, and terms for the design and development of The Retreat Collection website — a single, fully custom-built flagship experience, plus the add-on features listed in Section 5. A working build is already live for review at the link below.

Live preview darkviolet-mouse-380960.hostingersite.com

2. Scope of Work

A complete, production-ready website built with a custom animation system throughout — not a page-builder template. Includes:

- One continuous, scroll-scrubbed flight-path animation connecting every destination on a single journey, with a live "landing pulse" burst on arrival
- Live dotted world-map canvas background with idle shimmer effects
- Multiple destinations, each with its own distinct visual layout and full-bleed cinematic video
- Gold/white theme that switches per destination on arrival, including map, plane, and typography accents
- Sticky flight-status navigation with live route-progress tracking — desktop header and mobile bottom tab bar
- A dedicated "Full Collection" directory section, browsable by region, with a downloadable experience brochure per property
- Interactive boarding-pass-styled enquiry form with a tear-off submit animation, pre-filled from whichever destination it was opened from
- Custom branded loading sequence on entry
- Fully responsive layout across mobile, tablet, and desktop, with mobile-specific navigation and touch optimizations
- On-page SEO basics: meta titles/descriptions, semantic markup, sitemap
- Cross-browser testing on current Chrome, Safari, and Firefox

Built on React (Vite) with TypeScript, Tailwind CSS, and GSAP/ScrollTrigger for animation. Source code is organized into components for maintainability and future extension.

3. Timeline

Kickoff begins August 27, 2026, with a review checkpoint every week through to final delivery. Dates below assume content and feedback are provided on schedule — see Section 8.

Phase	Dates	Covers
-------	-------	--------

Week 1 — Discovery & Build	Aug 27 – Sep 2	Content intake, core build integration. Review checkpoint Sep 2.
Week 2 — Add-ons I	Sep 3 – Sep 9	Sanity CMS, SEO & Analytics, Arabic/English toggle. Review checkpoint Sep 9.
Week 3 — Add-ons II	Sep 10 – Sep 16	PWA support, Newsletter & Marketing Email, Email Support automation. Review checkpoint Sep 16.
Week 4 — Revisions & Polish	Sep 17 – Sep 23	Consolidated revisions, any additional destination pages. Review checkpoint Sep 23.
Final QA & Launch	Sep 24 – Sep 25	Cross-browser/device QA, domain go-live.
Final Production Delivery	September 25, 2026	

4. Pricing — Core Build

Standard Rate reflects the market value of the scope in Section 2. Founding Client Rate is a limited-time rate offered in exchange for portfolio usage rights (Section 11) and a testimonial upon launch — it is not the ongoing rate for future phases, revisions beyond Section 8, or referred projects.

Item	Description	Standard Rate	Founding Client Rate
The Flagship Experience	Full build, as scoped in Section 2	AED 78,000	AED 13,000

5. Add-on Features

Included in this engagement's scope alongside the core build, itemized here for transparency.

Add-on	What it does	Price
Sanity CMS Integration	Edit destinations, journal entries, and imagery without touching code.	AED 3,000
Email Support & Automation	Enquiry form wired to inbox routing, branded auto-replies, notifications.	AED 1,200
Arabic / English Toggle	Full bilingual site with RTL layout support.	AED 2,500
SEO & Analytics Package	Technical SEO pass, structured metadata, traffic/enquiry dashboard.	AED 1,800
Newsletter & Email Marketing Integration	Signup capture wired to Mailchimp/Klaviyo with a branded welcome flow.	AED 1,500
Marketing Email Campaign Support & Automation	Ongoing campaign builds, seasonal sends, and automated follow-up sequences beyond the initial signup flow.	AED 2,000 + AED 600 /mo
PWA (Installable App) Support	Home-screen install, offline caching, and app-like navigation — no native app development required.	AED 2,800

Additional Destination Page	One extra fully-designed destination page beyond the initial set.	AED 1,200 /page
Care & Content Retainer	Ongoing updates, monitoring, and small content changes, monthly.	AED 800 /mo

6. Total Investment & Payment Schedule

The core build and add-on features in Sections 4–5 combine into one one-time investment. Additional Destination Page is priced per page and billed as used, so it isn't part of the fixed total below; the Marketing Email Campaign and Care & Content Retainer each carry an ongoing monthly cost on top of the one-time total, only once activated.

The Flagship Experience (Founding Client Rate)	AED 13,000
Add-on Features — one-time portion (7 items)	AED 14,800
Total One-Time Investment	AED 27,800

Variable: Additional Destination Page at AED 1,200/page, as requested.

Payment Schedule

Installment	Date	Amount
1st — 25%	August 27, 2026 (kickoff)	AED 6,950
2nd — 25%	September 9, 2026 (Week 2 checkpoint)	AED 6,950
3rd — 25%	September 16, 2026 (Week 3 checkpoint)	AED 6,950
4th — 25%	September 25, 2026 (final delivery)	AED 6,950

Invoices are payable within 7 days via bank transfer. The variable item above is invoiced separately as requested.

7. Deployment & Third-Party Subscriptions

These are ongoing services billed directly by their providers at the provider's own rate — they are not part of the developer's fees above and are not marked up. The developer will assist with setup and initial configuration as part of the build; the subscriptions themselves are opened and paid for in the client's own name so the client retains full ownership and control of every account.

Item	Example provider	Typical rate
Domain registration	Hostinger / GoDaddy	AED 40–80 /yr
Web hosting	Hostinger Business/Cloud	AED 500–1,200 /yr
SSL certificate	Usually bundled with hosting	Free–AED 150 /yr
Business email	Google Workspace	AED 20–35 /user/mo
CMS plan (Sanity)	Sanity.io	Free tier, then ~AED 365 /mo
Video / CDN hosting (if heavy video)	Cloudflare Stream / Mux	AED 50–300 /mo, by usage

Rates above are indicative, based on current public provider pricing, and will vary with actual usage and the plan tier chosen. The client is billed by each provider directly.

8. Revisions Policy

Two rounds of revisions are included, covering layout, copy placement, imagery, and color/style adjustments within the established design system — the weekly review checkpoints in Section 3 are where these are gathered. Structural changes beyond the agreed scope (new sections, new page templates, a different animation system) are treated as new work and quoted separately. Additional revision rounds beyond the two included are billed at AED 300/hour.

9. Client Responsibilities

- Provide final copy, imagery, and video assets in usable resolution before the build phase begins
- Provide brand assets already in hand (logo, color codes, fonts) at kickoff
- Attend or respond to each weekly review checkpoint with consolidated feedback within 3 business days, to keep the timeline on track
- Provide access to domain/DNS and hosting account (or confirm hosting arrangement) ahead of launch
- Designate a single point of contact authorized to approve deliverables

Delays in providing the above will shift the delivery timeline in Section 3 by the same duration.

10. Out of Scope

- Copywriting or content creation (text, photography, videography)
- Paid advertising, ad campaign setup, or social media management
- Ongoing hosting, domain renewal, or third-party API/service costs (see Section 7)
- Maintenance, monitoring, or content updates after launch, beyond the optional Care & Content Retainer
- Custom backend systems or databases beyond the Sanity CMS integration
- Multi-language support beyond the Arabic/English toggle

11. Ownership & IP

Upon receipt of full and final payment, all custom code, design assets, and content produced specifically for this project transfer to the client. Third-party libraries and frameworks used in the build remain under their respective open-source licenses. The developer retains the right to display the completed work in a portfolio and case studies unless otherwise agreed in writing.

12. Warranty & Support Window

A 30-day warranty period follows launch, covering bug fixes for defects in the delivered build at no additional cost. This does not cover new features, content changes, or issues introduced by third-party edits to the site after handover. Ongoing support beyond this window is available via the Care & Content Retainer in Section 5.

13. Termination

Either party may terminate this engagement with written notice. Work completed up to the point of termination is billed pro-rata against installments paid; any balance owed for work delivered but not yet invoiced becomes due immediately. Installments already paid are non-refundable once the corresponding phase of work has commenced.

This document reflects a proposed engagement and is provided for the client's review; figures and terms are subject to confirmation before work begins.